
	WBS	Name	Duration	Start	Finish						2024						8-2024			
1	1	Cranagrama Canag	89d	40.00.2024	10 12 2024	S	d	I m	n m	ו ן	V	S	d	ı	m	m	j ν	S	d	ı
		Cronograma Copec			19-12-2024															
2	1.1	Comprensión del Negocio y de los D			30-08-2024													•		
3	1.1.1	Reuniones iniciales con stakeholder			21-08-2024															
4	1.1.2	, , , , , , , , , , , , , , , , , , , ,			26-08-2024															
5	1.1.3	Recolección y exploración de datos			30-08-2024															
6	1.2	Preparación de los Datos			13-09-2024															
7	1.2.1		4d)5-09-2024															
8	1.2.2	Transformación y normalización de			11-09-2024															
9	1.2.3		2d		13-09-2024															
10	1.3		20 d		11-10-2024															
11	1.3.1	Desarrollo de modelos predictivos	10d	16-09-2024	27-09-2024															
12	1.3.2	Pruebas iniciales y ajustes de mode	5d	30-09-2024)4-10-2024															
13	1.3.3	Evaluación preliminar de resultados	4d)8-10-2024	11-10-2024															
14	1.4	Optimización de Rutas	15d	14-10-2024	01-11-2024															
15	1.4.1	Aplicación de algoritmos de optimiza	5d	14-10-2024	18-10-2024															
16	1.4.2	Simulación de rutas y escenarios	5d	21-10-2024	25-10-2024															
17	1.4.3	Ajustes para eficiencia máxima	5d	28-10-2024)1-11-2024															
18	1.5	Visualización y Monitoreo en Tiempo	15d	04-11-2024	22-11-2024															
19	1.5.1	Desarrollo de dashboards interactivo	5d	04-11-2024)8-11-2024															
20	1.5.2	Integración de herramientas de visu	5d	11-11-2024	15-11-2024															
21	1.5.3	Configuración de alertas y monitore	5d	18-11-2024	22-11-2024															
22	1.6	Evaluación y Ajustes Finales	11d	25-11-2024	09-12-2024															
23	1.6.1	Validación final de modelos y rutas	5d	25-11-2024	29-11-2024															
24	1.6.2	Ajustes basados en feedback de sta)6-12-2024															
25	1.6.3	Documentación de resultados y reco)9-12-2024															
26	1.7	Despliegue y Capacitación	8d		19-12-2024															
27	1.7.1	Implementación del sistema en el er			12-12-2024															
28	1.7.2	Capacitación a los usuarios finales			17-12-2024															
29	1.7.3	·	2d	18-12-2024																

CronogramaAnalis



isPredictivoCopec s | d | I | m | m | j | v | s | d | I | m | m | j | v | s | d | 04-11-2024 | | m | m | j | v | s | d |

